Delivery Report - The Golden Leaf Resort

Project Name: The Golden Leaf Project
Concern Person Name: Vivek Vagadia
Date of Delivery: 09/01/2024
Project Manager: Dishanee Satpathy
Project Duration: 18/12/2023-09/01/2024

This comprehensive delivery report aims to provide a detailed overview of the project's deliverables, milestones achieved, and any relevant information for the client's understanding

Project Deliverables:

Web-Builder ✅	Booking Engine ✅	Digital Reception ✅
GMB Meta Tag ✅	Payment Gateway ✅	PMS
Marketing - SMO ✅	Professional Mail	Restro Master

1. **Web- Builder - Done, Need Review from Client side**
2. **Booking Engine - Done, Need Proper Training (100% Focus On Direct Bookings)**
3. **Digital Reception - Done**
4. **GMB Meta Tag - Done**
5. **Payment Gateway - Done**
6. **Marketing- SMO (Fb, Instagram, Linkedin) - Continue**

7. **Review Management- Every Month 200 Google reviews target from Fom team, Giving proper training , Retrod team will reply on all those reviews- On Process**

Extra Features:-

1. **In Website, we integrate Google Analytics - to track the visitors**
2. **Add Sitemap- To help search engines discover URLs on your site**
3. **We will also do marketing in your youtube- will post reels continuously**
4. **Make Two Standy Design - For Direct booking, For Google Review**

—---------- X—----------